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ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 15:22:22

CONTID: C15049         ESTIMATE NO: 0010 PROG 2005

PCN: 15049-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: DEER CREEK INTERCHANGE PERCENT TIME:

PROJECT NO: NH 2854-109                   

US 285: DEER CREEK INTERCHANGE

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 09/24/2008

9540 E. 104th Avenue DATE LET 07/31/2008 DATE WORK BEGAN

 DATE AWARDED 08/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/24/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,843,372.19 PARTICIPATING $ $ 367,352.80

AWARD PROJECT AMT: 5,395,771.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-23,143.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,514.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.72

TIME ALLOW:

ORIG TIME ALLOW:

206 WORK DAYS

WORK DAYS206

55.61%

2,593,612.05

367,352.80

344,209.04

342,694.69

$

$

$

$

3,249,760.14

0.00

3,249,760.14

98,093.00

3,347,853.14

-80,936.57

0.00

3,266,916.57

0.00

AMOUNT DUE 3,266,916.57 342,694.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 342,694.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

139.5



CONTID: C15049         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF INLET 3.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

202-00019  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 66.000 66.000

SY  0.000 0.00

40.00000 66.000 2,640.00

202-00026  
 

0020 REMOVAL OF PIPE 328.000 49.000

LF  26.000 416.00

16.00000 75.000 1,200.00

202-00035  
 

0025 REMOVAL OF END SECTION 3.000 1.000

EACH 1.000 150.00

150.00000 2.000 300.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 70.000 69.000

EACH 0.000 0.00

5.25000 69.000 362.25

202-00090  
 

0035 REMOVAL OF MEDIAN COVER 1,083.000 1,083.000

SY  0.000 0.00

5.50000 1,083.000 5,956.50

202-00195  
 

0040 REMOVAL OF CURB 860.000 490.000

LF  0.000 0.00

6.00000 490.000 2,940.00

202-00201  
 

0045 REMOVAL OF CURB AND GUTTER 2,436.000 2,436.000

LF  0.000 0.00

6.00000 2,436.000 14,616.00

202-00203  
 

0050 *REMOVAL OF ASPHALT MAT 19,002.000 12,573.000

SY  1,994.000 5,483.50

2.75000 14,567.000 40,059.25

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 9,437.000 0.000

SY  0.000 0.00

2.15000 0.000 0.00

202-00240  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 14,000.000 7,640.000

SF  0.000 0.00

1.15000 7,640.000 8,786.00

202-00250  
 

0062 *REMOVAL OF GROUND SIGN 35.000 25.000

EACH 0.000 0.00

47.00000 25.000 1,175.00

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

202-00825  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

202-00828  
 

0075 *REMOVAL OF FENCE 508.000 508.000

LF  0.000 0.00

0.95000 508.000 482.60

202-01000  
 

0080 REMOVAL OF GUARDRAIL TYPE 3 899.000 899.000

LF  0.000 0.00

2.35000 899.000 2,112.65

202-01130  
 

0085 REMOVAL OF END ANCHORAGE 2.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

202-01300  
 

0090 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-04001  
 

0095 *CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-04002  
 

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 63,323.000 63,323.000

CY  0.000 0.00

11.50000 63,323.000 728,214.50

203-00010  
 

0105 UNCLASSIFIED EXCAVATION (SPECIAL) 4,553.000 2,277.000

CY  0.000 0.00

15.00000 2,277.000 34,155.00

203-00040  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MUCK EXCAVATION 817.000 817.000

CY  0.000 0.00

15.00000 817.000 12,255.00

203-00100  
 

0115 BLADING 40.000 23.750

HOUR 8.000 1,000.00

125.00000 31.750 3,968.75

203-01500  
 

0120 COMBINATION LOADER 30.000 1.000

HOUR 0.000 0.00

92.00000 1.000 92.00

203-01594  
 

0125 *POTHOLING 50.000 5.500

HOUR 5.000 1,175.00

235.00000 10.500 2,467.50

203-01597  
 

0130 STRUCTURE EXCAVATION 705.000 568.000

CY  105.000 787.50

7.50000 673.000 5,047.50

206-00000  
 

0135 STOCKPILE TOPSOIL 4,168.000 4,168.000

CY  0.000 0.00

5.00000 4,168.000 20,840.00

207-00210  
 

0137 TOPSOIL (ADDED BY MCR 002 / CO 003) 1,804.000 1,410.000

CY  394.000 3,152.00

8.00000 1,804.000 14,432.00

207-00205  
 

0140 *EROSION LOG (12 INCH) 4,320.000 2,930.000

LF  1,020.000 4,590.00

4.50000 3,950.000 17,775.00

208-00002  
 

0145 *EROSION BALES 20.000 19.000

EACH 0.000 0.00

14.50000 19.000 275.50

208-00010  
 

0150 *SILT FENCE 800.000 711.000

LF  0.000 0.00

1.15000 711.000 817.65

208-00020  
 

0155 *SILT BERM 450.000 300.000

LF  0.000 0.00

12.00000 300.000 3,600.00

208-00004  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONCRETE WASHOUT STRUCTURE 6.000 3.000

EACH 0.000 0.00

475.00000 3.000 1,425.00

208-00045  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 8.000 7.000

EACH 0.000 0.00

1,950.00000 7.000 13,650.00

208-00070  
 

0170 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

3,250.00000 0.000 0.00

208-00100  
 

0171 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (ADDED BY CO 
004)

300.000 46.000

HOUR 141.000 6,768.00

48.00000 187.000 8,976.00

208-00103  
 

0172 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (ADDED BY
 CO 004)

130.000 19.000

HOUR 66.000 9,900.00

150.00000 85.000 12,750.00

208-00105  
 

0175 EROSION CONTROL SUPERVISOR 171.000 125.000

DAY 22.000 4,400.00

200.00000 147.000 29,400.00

208-00206  
 

0177 *STORM DRAIN INLET PROTECTION (TYPE 1) 94.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00051  
 

0179 *GRAVEL BAG 500.000 306.000

LF  132.000 594.00

4.50000 438.000 1,971.00

208-00034  
 

0180 *RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

47.00000 0.000 0.00

210-00815  
 

0181 RESET TV CAMERAS (ADDED BY MCR 001 / CO 002) 3.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

210-00473  
 

0182 RESET TRAFFIC SIGNAL HEAD (ADDED BY MCR 001 / CO 002) 19.000 12.000

EACH 0.000 0.00

350.00000 12.000 4,200.00

210-00831  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0183 ADJUST STRUCTURE (ADDED BY CO 009 TO ADJUST TOP OF 
INLET GRADES)

2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

210-04000  
 

0185 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

210-04020  
 

0187 F/A MODIFY STORM DRAINAGE STRUCTURES (ADDED BY CO 005) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131  
 

0190 *SEEDING (NATIVE) 9.000 1.800

ACRE 1.500 525.00

350.00000 3.300 1,155.00

212-00006  
 

0195 *MULCHING (WEED FREE) 14.000 0.000

ACRE 1.500 675.00

450.00000 1.500 675.00

213-00003  
 

0200 *MULCH TACKIFIER 2,800.000 400.000

LB  300.000 675.00

2.25000 700.000 1,575.00

213-00061  
 

0201 MULCHING (HYDRAULIC) (ADDED BY CO 006) 3.200 3.200

ACRE 0.000 0.00

1,409.00000 3.200 4,508.80

213-00011  
 

0202 SOIL BINDER (ADDED BY CO 006) 0.400 0.000

ACRE 0.400 233.20

583.00000 0.400 233.20

213-00100  
 

0203 *FLEXIBLE GROWTH MEDIUM 4.000 2.400

ACRE 0.000 0.00

540.00000 2.400 1,296.00

213-00009  
 

0205 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

2,650.00000 0.000 0.00

214-00000  
 

0220 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 15.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

214-00506  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 452.000 452.000

SY  0.000 0.00

19.00000 452.000 8,588.00

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,200.000 799.000

SY  686.000 1,166.20

1.70000 1,485.000 2,524.50

216-00041  
 

0240 AGGREGATE BASE COURSE (CLASS 6) 216.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-06000  
 

0245 HOT MIX ASPHALT (PATCHING) (ASPHALT) 189.000 30.770

TON 3.030 560.55

185.00000 33.800 6,253.00

403-00720  
 

0250 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 11,085.000 4,097.670

TON 827.010 71,122.86

86.00000 4,924.680 423,522.48

403-34721  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,886.000 298.000

GAL 0.000 0.00

2.30000 298.000 685.40

411-10255  
 

0260 EMULSIFIED ASPHALT (PRIME COAT) 9,201.000 1,050.000

GAL 0.000 0.00

2.45000 1,050.000 2,572.50

411-10300  
 

0275 GROUTED RIPRAP 3.500 0.000

CY  0.000 0.00

315.00000 0.000 0.00

506-00030  
 

0280 RIPRAP (9 INCH) 195.500 195.500

CY  0.000 0.00

58.00000 195.500 11,339.00

506-00209  
 

0285 CONCRETE CLASS B 12.800 12.800

CY  0.000 0.00

200.00000 12.800 2,560.00

601-01000  
 

0290 REINFORCING STEEL 508.000 508.000

LB  0.000 0.00

1.35000 508.000 685.80

602-00000  
 



CONTID: C15049         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 18 INCH REINFORCED CONCRETE PIPE 159.000 159.000

LF  0.000 0.00

35.00000 159.000 5,565.00

603-01180  
 

0297 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

603-05018  
 

0300 24 INCH REINFORCED CONCRETE PIPE 969.000 642.000

LF  40.000 1,800.00

45.00000 682.000 30,690.00

603-01240  
 

0305 60 INCH REINFORCED CONCRETE PIPE 168.000 168.000

LF  0.000 0.00

165.00000 168.000 27,720.00

603-01600  
 

0307 60 INCH REINFORCED CONCRETE END SECTION (ADDED BY CO 
005)

1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

603-05060  
 

0310 24 INCH REINFORCED CONCRETE END SECTION 6.000 4.000

EACH 0.000 0.00

780.00000 4.000 3,120.00

603-05024  
 

0312 24 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

603-10240  
 

0315 12 INCH CORRUGATED STEEL PIPE 80.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

603-10120  
 

0320 INLET TYPE C (5 FOOT) 10.000 5.000

EACH 1.000 3,400.00

3,400.00000 6.000 20,400.00

604-00305  
 

0325 INLET TYPE C (10 FOOT) 5.000 5.000

EACH 0.000 0.00

4,200.00000 5.000 21,000.00

604-00310  
 

0330 INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-00350  
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PERIOD
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CAT NO0200 ROADWAY 

0340 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-30015  
 

0345 MANHOLE BOX BASE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-31000  
 

0346 GEOTEXTILE (DRAINAGE) (CLASS 3) (ADDED BY CO 010) 177.000 177.000

SY  0.000 0.00

5.00000 177.000 885.00

420-00114  
 

0347 ADDED ITEM (CUBIC YARD)/ (COMPLETE IN PLACE / ADDED BY
CO 010)

11.000 11.000

CY  0.000 0.00

42.00000 11.000 462.00

900-00004  
 

0348 PIPE EDGE DRAIN (ADDED BY CO 010) 242.000 242.000

LF  0.000 0.00

10.85000 242.000 2,625.70

605-82100  
 

0349 SUBSURFACE DRAIN OUTLET (ADDED BY CO 010) 25.000 25.000

LF  0.000 0.00

8.00000 25.000 200.00

605-84000  
 

0350 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,816.000 125.000

LF  0.000 0.00

18.00000 125.000 2,250.00

606-00301  
 

0355 *GUARDRAIL TYPE 7 (STYLE CA) 668.000 668.000

LF  0.000 0.00

68.00000 668.000 45,424.00

606-00710  
 

0360 *GUARDRAIL TYPE 7 (STYLE CD) 300.000 0.000

LF  0.000 0.00

77.00000 0.000 0.00

606-00730  
 

0365 END ANCHORAGE TYPE 3D 3.000 1.000

EACH 0.000 0.00

675.00000 1.000 675.00

606-01340  
 

0370 TRANSITION TYPE 3G 6.000 2.000

EACH 0.000 0.00

1,125.00000 2.000 2,250.00

606-01370  
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PERIOD
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CAT NO0200 ROADWAY 

0375 TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

0380 MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

606-01460  
 

0385 END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,050.00000 0.000 0.00

606-02003  
 

0390 END ANCHORAGE (FLARED) 4.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

606-02005  
 

0395 *END POST 6.000 6.000

EACH 0.000 0.00

315.00000 6.000 1,890.00

607-00005  
 

0400 *CORNER AND LINE BRACE POST 7.000 2.000

EACH 0.000 0.00

318.00000 2.000 636.00

607-00010  
 

0402 *16 FOOT GATE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

265.00000 2.000 530.00

607-60117  
 

0405 *FENCE BARBED WIRE WITH METAL POSTS 2,060.000 1,987.000

LF  0.000 0.00

1.28000 1,987.000 2,543.36

607-01000  
 

0410 *FENCE (PLASTIC) 1,441.000 1,351.000

LF  90.000 112.50

1.25000 1,441.000 1,801.25

607-11525  
 

0420 CURB TYPE 6 (SECTION M) 813.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-60011  
 

0425 *DELINEATOR (TYPE I) 40.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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0430 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0435 *DELINEATOR (FLEXIBLE) (TYPE I) 139.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-00041  
 

0440 *DELINEATOR (FLEXIBLE) (TYPE II) 21.000 0.000

EACH 0.000 0.00

39.50000 0.000 0.00

612-00042  
 

0445 *DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00043  
 

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,800.000 2,389.000

LF  740.000 7,770.00

10.50000 3,129.000 32,854.50

613-01200  
 

0470 *PULL BOX (24"X36"X24") 2.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

613-07023  
 

0475 *WIRING 1.000 0.000

L S 0.000 0.00

13,500.00000 0.000 0.00

613-10000  
 

0480 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00

613-32400  
 

0480 MATERIAL ALLOWANCE ROADWAY LIGHTING - 40 FT. POLE 12.000

EACH 0.000 0.00

2,181.00000 12.000 26,172.00

0485 *CONCRETE FOUNDATION PAD 12.000 0.000

EACH 5.000 4,000.00

800.00000 5.000 4,000.00

613-40000  
 

0485 MATERIAL ALLOWANCE ROADWAY LIGHTING - FOUNDATION 12.000

EACH -5.000 -1,890.00

378.00000 7.000 2,646.00
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0490 *LUMINAIRE METAL HALIDE (250 WATT) 12.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

613-73500  
 

0495 *LIGHTING CONTROL CENTER 3.000 0.000

EACH 3.000 5,775.00

1,925.00000 3.000 5,775.00

613-50100  
 

0500 *SIGN PANEL (CLASS I) 366.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0505 *SIGN PANEL (CLASS II) 144.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00012  
 

0510 *SIGN PANEL (CLASS III) 75.000 0.000

SF  0.000 0.00

17.25000 0.000 0.00

614-00013  
 

0520 *STEEL SIGN POST (U-2) 72.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

614-00200  
 

0525 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 176.000 0.000

LF  0.000 0.00

12.50000 0.000 0.00

614-01502  
 

0530 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

442.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

614-01582  
 

0533 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

0535 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

614-03001  
 

0540 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

615-00030  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 DETOUR PAVEMENT 2,000.000 612.000

SY  200.000 17,200.00

86.00000 812.000 69,832.00

621-00450  
 

0550 *CONSTRUCTION SURVEYING 1.300 0.890

L S 0.100 4,050.00

40,500.00000 0.990 40,095.00

625-00000  
 

0555 *CONSTRUCTION SURVEYING (HOURLY) 65.500 64.500

HOUR 1.000 130.00

130.00000 65.500 8,515.00

625-00001  
 

0560 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

235,000.00000 1.000 235,000.00

626-00000  
 

0565 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

15,000.00000 0.500 7,500.00

626-01000  
 

0570 *EPOXY PAVEMENT MARKING 657.000 139.000

GAL 0.000 0.00

67.00000 139.000 9,313.00

627-00005  
 

0575 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 320.000 58.000

GAL 0.000 0.00

49.00000 58.000 2,842.00

627-00012  
 

0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 412.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

627-01010  
 

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

248.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30410  
 

0595 *FLAGGING 8,750.000 2,258.750

HOUR 357.500 8,043.75

22.50000 2,616.250 58,865.63

630-00000  
 

0600 *TRAFFIC CONTROL INSPECTION 145.000 127.000

DAY 10.000 1,080.00

108.00000 137.000 14,796.00

630-00007  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *TRAFFIC CONTROL MANAGEMENT 219.000 120.000

DAY 22.000 12,210.00

555.00000 142.000 78,810.00

630-00012  
 

0610 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,075.00000 1.000 1,075.00

630-80001  
 

0615 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500

EACH 0.000 0.00

215.00000 0.500 107.50

630-80335  
 

0620 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.500

EACH 0.000 0.00

420.00000 1.500 630.00

630-80336  
 

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 25.000

EACH 0.000 0.00

96.00000 25.000 2,400.00

630-80341  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 24.500

EACH 0.000 0.00

85.00000 24.500 2,082.50

630-80342  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500

EACH 0.000 0.00

108.00000 2.500 270.00

630-80343  
 

0640 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 22.500

SF  0.000 0.00

15.00000 22.500 337.50

630-80344  
 

0645 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

10,500.00000 1.500 15,750.00

630-80355  
 

0650 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

630-80358  
 

0655 *DRUM CHANNELIZING DEVICE 226.000 98.500

EACH 0.000 0.00

16.00000 98.500 1,576.00

630-80360  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 1.000

EACH 0.000 0.00

53.00000 1.000 53.00

630-80363  
 

0665 CONCRETE BARRIER (TEMPORARY) 3,200.000 1,135.000

LF  0.000 0.00

35.00000 1,135.000 39,725.00

630-80370  
 

0670 *TRAFFIC CONE 200.000 45.000

EACH 0.000 0.00

10.50000 45.000 472.50

630-80380  
 

0675 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

1,625.00000 1.000 1,625.00

630-85010  
 

0680 F/A MINOR CONTRACT REVISIONS 12,956.630 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0685 F/A ROADWAY SMOOTHNESS INCENTIVE 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0690 F/A FUEL COST ADJUSTMENT 20,000.000 -64,015.500

F A -3,935.550 -3,935.55

1.00000 -67,951.050 -67,951.05

700-70016  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 1,146.020 828.770

F A 0.000 0.00

1.00000 828.770 828.77

700-70022  
 

0700 F/A ON-THE-JOB TRAINEE 1,400.000 210.450

F A 317.250 317.25

1.00000 527.700 527.70

700-70023  
 

0705 F/A QUALITY INCENTIVE PAYMENT 44,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0710 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0711 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0713 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0714 F/A WETLAND RESTORATION & REPLACEMENT 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0715 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0716 F/A ASPHALT CEMENT COST ADJUSTMENT 20,000.000 -84,959.930

F A -13,032.060 -13,032.06

1.00000 -97,991.990 -97,991.99

700-70019  
 

0928 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

603-30024  
 

1030 ADDED ITEM (DOLLAR)/ (ADDED BY CO 008 TO PAY FOR CBU 
MAILBOXES)

4,919.640 4,919.640

DOL 0.000 0.00

1.00000 4,919.640 4,919.64

900-00006  
 

CAT 0200 $160,404.70 2,229,191.84CURRENT AMT 4,005,208.14 $$

CAT NO0300 STRUCTURE G-15-E 

0720 STRUCTURE EXCAVATION 659.000 659.000

CY  0.000 0.00

7.50000 659.000 4,942.50

206-00000  
 

0725 STRUCTURE BACKFILL (CLASS 1) 238.000 238.000

CY  0.000 0.00

23.50000 238.000 5,593.00

206-00100  
 

0735 MECHANICAL REINFORCEMENT OF SOIL 238.000 238.000

CY  0.000 0.00

72.00000 238.000 17,136.00

206-00360  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0740 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-34721  
 

0745 *DRILLING HOLE TO FACILITATE PILE DRIVING 482.000 481.700

LF  0.000 0.00

208.00000 481.700 100,193.60

502-00100  
 

0750 *PILE TIP 16.000 16.000

EACH 0.000 0.00

133.00000 16.000 2,128.00

502-00460  
 

0755 *STEEL PILING (HP 12X53) 587.000 586.700

LF  0.000 0.00

56.00000 586.700 32,855.20

502-11253  
 

0755 MATERIAL ALLOWANCE STR G-15-E 0.000

LB  0.000 0.00

0.62100 0.000 0.00

0760 *WATERPROOFING (MEMBRANE) 392.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0765 *CONCRETE CLASS D (BRIDGE) 303.000 303.000

CY  0.000 0.00

388.00000 303.000 117,564.00

601-03040  
 

0770 *STRUCTURAL CONCRETE COATING 4,790.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0775 *REINFORCING STEEL (EPOXY COATED) 37,108.000 37,108.000

LB  0.000 0.00

1.45000 37,108.000 53,806.60

602-00020  
 

0775 MATERIAL ALLOWANCE STR G-15-E ABUT 1& 2 0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 
ABUT 1 & 2

0.000

LB  0.000 0.00

0.85000 0.000 0.00
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PCN: 15049-BID    ESTIMATE RUN

PROJECT: NH 2854-109                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-E 

0775 MATERIAL ALLOWANCE STR G-15-E DECK/ POST / TENSIONING 
/ BRDG RAIL

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E APPROACH SLAB/BRDG RAIL 
ABUT 1& 2

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0775 MATERIAL ALLOWANCE STR G-15-E DECK / POST TENSIONING /
BRDG RAIL

0.000

LB  0.000 0.00

0.85000 0.000 0.00

0780 *BRIDGE RAIL TYPE 7 226.000 226.000

LF  0.000 0.00

127.00000 226.000 28,702.00

606-10700  
 

0785 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

607-53137  
 

0790 *PRESTRESSING STEEL STRAND 593.000 593.000

MKFT 0.000 0.00

118.00000 593.000 69,974.00

618-00002  
 

0790 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE/STRANDS 0.000

MKFT 0.000 0.00

118.00000 0.000 0.00

CAT 0300 $0.00 432,894.90CURRENT AMT 456,695.60 $$

CAT NO0301 STRUCTURE G-15-F 

0795 STRUCTURE EXCAVATION 659.000 659.000

CY  0.000 0.00

7.50000 659.000 4,942.50

206-00000  
 

0800 STRUCTURE BACKFILL (CLASS 1) 251.000 84.000

CY  167.000 3,924.50

23.50000 251.000 5,898.50

206-00100  
 

0810 MECHANICAL REINFORCEMENT OF SOIL 238.000 71.000

CY  167.000 12,024.00

72.00000 238.000 17,136.00

206-00360  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0815 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 64.000 0.000

TON 0.000 0.00

86.00000 0.000 0.00

403-34721  
 

0820 *DRILLING HOLE TO FACILITATE PILE DRIVING 545.400 545.400

LF  0.000 0.00

208.00000 545.400 113,443.20

502-00100  
 

0825 *PILE TIP 16.000 16.000

EACH 0.000 0.00

133.00000 16.000 2,128.00

502-00460  
 

0830 *STEEL PILING (HP 12X53) 642.400 642.400

LF  0.000 0.00

56.00000 642.400 35,974.40

502-11253  
 

0830 MATERIAL ALLOWANCE STR G-15-F 0.000

LB  0.000 0.00

0.62100 0.000 0.00

0830 MATERIAL ALLOWANCE STR G-15-F 0.000

LB  0.000 0.00

0.62100 0.000 0.00

0831 ADDED ITEM (FOOT)/ (PILE CUT OFFS (<=10') PAYMENT 
ADDED BY CO # 007)

89.000 89.000

LF  0.000 0.00

44.80000 89.000 3,987.20

900-00012  
 

0835 *WATERPROOFING (MEMBRANE) 392.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0840 *CONCRETE CLASS D (BRIDGE) 303.000 46.600

CY  204.100 79,190.80

388.00000 250.700 97,271.60

601-03040  
 

0845 *STRUCTURAL CONCRETE COATING 4,790.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0850 *REINFORCING STEEL (EPOXY COATED) 37,460.000 28,516.000

LB  8,944.000 12,968.80

1.45000 37,460.000 54,317.00

602-00020  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-15-F 

0855 *BRIDGE RAIL TYPE 7 226.000 0.000

LF  120.000 15,240.00

127.00000 120.000 15,240.00

606-10700  
 

0860 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 174.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

607-53137  
 

0865 *PRESTRESSING STEEL STRAND 593.000 0.000

MKFT 593.000 69,974.00

118.00000 593.000 69,974.00

618-00002  
 

0865 MATERIAL ALLOWANCE POST TENSIONING - HARDWARE 180.117

MKFT -180.117 -21,253.76

118.00000 0.000 0.00

CAT 0301 $172,068.34 420,312.40CURRENT AMT 477,788.30 $$

CAT NO0303 WALL G-15-F 

0870 STRUCTURE EXCAVATION 317.000 143.000

CY  0.000 0.00

7.50000 143.000 1,072.50

206-00000  
 

0875 PRECAST PANEL FACING 3,770.000 0.000

SF  0.000 0.00

56.00000 0.000 0.00

504-04420  
 

0875 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-F 1,385.500

SF  0.000 0.00

25.00000 1,385.500 34,637.50

0880 GROUND NAIL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

504-06310  
 

0885 GROUND NAIL (15 FOOT) 8.000 4.000

EACH 0.000 0.00

415.00000 4.000 1,660.00

504-06315  
 

0890 GROUND NAIL (20 FOOT) 15.000 15.000

EACH 0.000 0.00

538.00000 15.000 8,070.00

504-06320  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL G-15-F 

0895 GROUND NAIL (25 FOOT) 32.000 24.000

EACH 0.000 0.00

700.00000 24.000 16,800.00

504-06325  
 

0900 GROUND NAIL (30 FOOT) 110.000 32.000

EACH 3.000 2,490.00

830.00000 35.000 29,050.00

504-06330  
 

0905 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 33.000 0.000

CY  15.000 6,375.00

425.00000 15.000 6,375.00

507-00100  
 

0910 CONCRETE CLASS B 141.000 0.000

CY  5.400 1,080.00

200.00000 5.400 1,080.00

601-01000  
 

0915 *STRUCTURAL CONCRETE COATING 6,541.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0920 REINFORCING STEEL 6,005.000 0.000

LB  351.000 473.85

1.35000 351.000 473.85

602-00000  
 

0925 REINFORCING STEEL (EPOXY COATED) 10,059.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

602-00020  
 

0930 6 INCH DUCTILE IRON PIPE 56.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

603-82006  
 

0935 6 INCH PERFORATED PIPE UNDERDRAIN 220.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

605-00060  
 

0940 SHOTCRETE CLASS 4 437.000 197.000

SY  0.000 0.00

116.00000 197.000 22,852.00

641-10053  
 

CAT 0303 $10,418.85 122,070.85CURRENT AMT 473,605.85 $$
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

0945 STRUCTURE EXCAVATION 314.000 141.000

CY  0.000 0.00

7.50000 141.000 1,057.50

206-00000  
 

0950 PRECAST PANEL FACING 3,000.000 0.000

SF  0.000 0.00

56.00000 0.000 0.00

504-04420  
 

0950 MATERIAL ALLOWANCE PRECAST PANEL FACING WALL G-15-G 1,385.500

SF  0.000 0.00

25.00000 1,385.500 34,637.50

0955 GROUND NAIL (10 FOOT) 5.000 3.000

EACH 0.000 0.00

275.00000 3.000 825.00

504-06310  
 

0960 GROUND NAIL (15 FOOT) 8.000 6.000

EACH 0.000 0.00

415.00000 6.000 2,490.00

504-06315  
 

0965 GROUND NAIL (20 FOOT) 12.000 6.000

EACH 0.000 0.00

538.00000 6.000 3,228.00

504-06320  
 

0970 GROUND NAIL (25 FOOT) 104.000 35.000

EACH 0.000 0.00

700.00000 35.000 24,500.00

504-06325  
 

0975 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 36.000 0.000

CY  0.000 0.00

425.00000 0.000 0.00

507-00100  
 

0980 CONCRETE CLASS B 118.000 0.000

CY  4.500 900.00

200.00000 4.500 900.00

601-01000  
 

0985 *STRUCTURAL CONCRETE COATING 5,849.000 0.000

SF  0.000 0.00

1.05000 0.000 0.00

601-40301  
 

0990 REINFORCING STEEL 4,738.000 0.000

LB  309.000 417.15

1.35000 309.000 417.15

602-00000  
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PCN: 15049-BID    ESTIMATE RUN 08/03/2009

PROJECT: NH 2854-109                   ESTIMATE NO: 0010 15:22:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL G-15-G 

0995 REINFORCING STEEL (EPOXY COATED) 11,257.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

602-00020  
 

1000 6 INCH DUCTILE IRON PIPE 44.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

603-82006  
 

1005 6 INCH PERFORATED PIPE UNDERDRAIN 213.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

605-00060  
 

1010 SHOTCRETE CLASS 4 351.000 158.000

SY  0.000 0.00

116.00000 158.000 18,328.00

641-10053  
 

CAT 0304 $1,317.15 86,383.15CURRENT AMT 373,074.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

620-00002  
 

1020 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,000.00000 1.000 32,000.00

620-00012  
 

1025 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $0.00 57,000.00CURRENT AMT 57,000.00 $$

PROJECT TOTAL 344,209.04 $ 3,347,853.14CURRENT AMT 5,843,372.19 $$


